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February 3, 2004

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

CHANGES IN WORK FOR PUBLIC WORKS CONTRACT
SUPERVISORIAL DISTRICT 5

3 VOTES

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the
environment and approve the changes for the following construction contract:

Project ID No. FCC0000703 - Ward Channel Invert and Connector Pipe Repairs,
vicinity of Glendale (5), Kalban, Inc., in amount of $56,435.67.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

This action is to obtain Board approval for changes in a public works contract in support
of the timely completion of the project while avoiding delays and the potential for claims.
The descriptions of the changes, estimated costs, and necessary time extension are
listed in the enclosure.
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The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts.

Enclosed for your authorization is a change in work in excess of my delegated limits
which is required to complete Project ID No. FCC0000703.

Implementation of Strateqgic Plan Goals

Approval of these changes in work, which are necessary to satisfactorily complete this
project, is consistent with the County Strategic Plan Goal of Service Excellence since
the improved infrastructure will better serve the public.

FISCAL IMPACT/FINANCING

The estimated change order amount for this contract is $56,435.67.

If these changes in work are not approved, contract completion will be delayed and
increased costs incurred.

Sufficient funds are available in the Board-approved appropriations for this project to
cover the costs of the requested changes. The cost for each of the changes, together
with contract cost summary, are included in the enclosure.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The subject contract for the construction of public works improvements was awarded by
your Board to the lowest responsible bidder in accordance with the California Public
Contract Code, your Board’s directives, and as recommended by the Director of Public
Works.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosure are within the limits of
the Board-approved projects and do not change any conditions which resulted in the
original environmental findings.
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CONTRACTING PROCESS

The contract provides that the contractor be compensated for changes in the work as a
result of changes to the original plans and specifications or changed conditions
encountered during the course of construction. The costs of each of the changes are
based on contract unit prices, time and materials methods, or negotiated under the
provisions of the contract specifications. The methods for arriving at the costs of the
changes are included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTYS)

Approval of the requested changes by your Board will ensure the timely completion of
work under this contract and results in complete and usable facilities.

CONCLUSION

Please return one approved copy of this letter to Public Works.

Respectfully submitted,

JAMES A. NOYES
Director of Public Works

TS:Im

Documentl

Enc. 1

cc: Chief Administrative Office
County Counsel
Office of Affirmative Action Compliance



CHANGE IN WORK (AUTHORIZE)
February 3, 2004

PROJECT ID NO. FCC0000703, WARD CHANNEL INVERT AND CONNECTOR PIPE
REPAIRS (in the vicinity of Glendale), Supervisorial District 5,
Contractor: Kalban, Inc.

Project Description:

Replacement and repair of deteriorated reinforced concrete pipe.

Changes in Work:

(1) Additional Connector Pipe Repairs $22,500.00
(2) Realign 72" RCP 1,399.33
(3) Additional Concrete Inlay 28,000.00
(4) Additional Traffic Control Measures 683.54
(5) Sandblasting 3.852.80

Total $56,435.67

Description of Changes:

(1) After the contract work began, deterioration to connector pipes at five additional
locations was identified. It will be necessary to repair this deterioration.

(2) The contract requires replacing two short segments of the existing storm drain with
new reinforced concrete pipe. Since the existing drain is not in the same location as
shown on the plans, additional excavation and backfill will be necessary to install the
new reinforced concrete pipe. The contractor is entitled to be compensated for the cost
of this additional work.

(3) The contract work includes repairing damage to the bottom of the existing concrete
drain caused by sediment laden flows over the years. Since the damage is more
extensive than anticipated, additional concrete inlay will be required to repair the
damage.

(4) In order to safely access the damaged storm drain, additional traffic control must
be installed around the storm drain manholes. This work was not shown on the plans.

(5) Since sandblasting was found to be ineffective in preparing the concrete surface
for the concrete inlay, the contractor was directed to use hydroblasting instead. It will
be necessary to compensate the contractor for the additional cost.
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The costs for Items 1 and 3 will be based on contract unit prices. The costs for Iltems 2
and 4 will be based on time and materials methods as provided in Subsection 3-3 of the
contract specifications. The cost for Item 5 was negotiated as provided in Subsection 3-2
of the contract specifications.

No additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount $168,090.00

Changes in work to be authorized 56,435.67

Revised contract amount $224,525.67
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